ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ಯಲಹಂಕ ವಲಯ ಬೆಂಗಳೂರು-92

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು (ವಿದ್ಯುತ್)
ಯಲಹಂಕ ವಲಯ
ಬಿಬಿಎಂಪಿ, ಬೆಂಗಳೂರು-92.

ದೂರವಾಣಿ ಸಂಖ್ಯೆ : 080 2297 5914
ಫ್ಯಾಕ್ಸ್ ಸಂ : 080 2297 5936
ಈ-ಮೇಲ್ : eeeleyz.bbmp@gmail.com

ಸಂಖ್ಯೆ:ಬೃ.ಬೆಂ.ಮ.ಪಾ/ಯ.ವ./ಕಾ.ಪಾ.ಅ.(ವಿ)/ 56 /23-24 ದಿನಾಂಕ: 3/8/2023

"ಧೃಡೀಕರಣ ಪತ್ರ"

ಕಾಮಗಾರಿಯ ಹೆಸರು :-	**Consultancy Service for Preparation of detailed Project Report (DPR) for the work of** Providing Decorative / Ornamental / Pathway Lights with Poles in Parks and Footpaths and energy efficient street lights, real time street light control switches, control wires, poles ABC cable and other accessories in Ward No.01, 03 and 04
ಜಾಬ್ ಕೋಡ್ ಸಂಖ್ಯೆ :-	004-23-000004
ಪಿ-ಕೋಡ್	P-3877
ಕರಾರು ಒಪ್ಪಂದದ ಸಂಖ್ಯೆ ಮತ್ತು ದಿನಾಂಕ :-	EE/Project/AG.No/41/2022-23 Dated: 25-11-2022
ಕಾರ್ಯಾದೇಶ ಸಂಖ್ಯೆ ಮತ್ತು ದಿನಾಂಕ :-	EE(Project)/YnkZone/WO/056/2022-23 Dated: 29-11-2022
ಅಂದಾಜು ಮೊತ್ತ :-	ರೂ. 5.00 ಲಕ್ಷಗಳು
ಬಿಲ್ಲಿನ ಮೊತ್ತ ರೂ.	ರೂ.**4,95,000.00** (ಒಂದನೇ ಹಾಗೂ ಅಂತಿಮ ಬಿಲ್)

ಮೇಲ್ಕಂಡ ವಿಷಯಕ್ಕೆ ಸಂಬಂಧಿಸಿದಂತೆ, ಕಾಮಗಾರಿಗೆ ಸಂಬಂಧಿಸಿದ ಬಿಲ್ಲುಗಳ ದೃಢೀಕೃತ ದಾಖಲೆಗಳನ್ನು **Financial code** ಪ್ರಕಾರ ಪರಿಶೀಲಿಸಲಾಗಿದ್ದು, **Pre-audit** ಸಹ ಮಾಡಲಾಗಿ ಯಾವುದೇ ನ್ಯೂನತೆ/ಲೋಪದೋಷಗಳು ಕಂಡು ಬಂದಿಲ್ಲದಿರುವುದು ಹಾಗೂ ಈ ಕಾಮಗಾರಿಯ ಬಿಲ್ಲಿಗೆ ಸಂಬಂಧಿಸಿದಂತೆ ಯಾವುದೇ ರೀತಿಯ **Audit objection** ಸಹ ಇಲ್ಲದಿರುವುದನ್ನು ಈ ಮೂಲಕ ದೃಢೀಕರಿಸಲಾಗಿದೆ.

03/8/2023

ಲೆಕ್ಕಾಧೀಕ್ಷಕರು (ವಿದ್ಯುತ್)
ಯಲಹಂಕ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ಯಲಹಂಕ ವಲಯ ಬೆಂಗಳೂರು-92

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು (ವಿದ್ಯುತ್)
ಯಲಹಂಕ ವಲಯ
ಬಿಬಿಎಂಪಿ, ಬೆಂಗಳೂರು-92.

ದೂರವಾಣಿ ಸಂಖ್ಯೆ : 080 2297 5914
ಫ್ಯಾಕ್ಸ್ ಸಂ : 080 2297 5936
ಈ-ಮೇಲ್ : eeeleyz.bbmp@gmail.com

ಸಂಖ್ಯೆ:ಬ್ಯ.ಬೆಂ.ಮ.ಪಾ/ಯ.ವ./ಕಾ.ಪಾ.ಅ.(ವಿ)/ 56 /23-24 ದಿನಾಂಕ:

"ಧೃಡೀಕರಣ ಪತ್ರ"

ಕಾಮಗಾರಿಯ ಹೆಸರು :-	**Consultancy Service for Preparation of detailed Project Report (DPR) for the work of** Providing Decorative / Ornamental / Pathway Lights with Poles in Parks and Footpaths and energy efficient street lights, real time street light control switches, control wires, poles ABC cable and other accessories in Ward No.01, 03 and 04
ಜಾಬ್ ಕೋಡ್ ಸಂಖ್ಯೆ :-	004-23-000004
ಕರಾರು ಒಪ್ಪಂದದ ಸಂಖ್ಯೆ ಮತ್ತು ದಿನಾಂಕ :-	EE/Project/AG.No/41/2022-23 Dated: 25-11-2022
ಕಾರ್ಯಾದೇಶ ಸಂಖ್ಯೆ ಮತ್ತು ದಿನಾಂಕ :-	EE(Project)/YnkZone/WO/056/2022-23 Dated: 29-11-2022
ಕಾಮಗಾರಿಯ ಒಟ್ಟು ಅಂದಾಜು ಮೊತ್ತ :-	ರೂ. 5.00 ಲಕ್ಷಗಳು

ಮೇಲ್ಕಂಡ ಕಾಮಗಾರಿಯು ಲೋಕಾಯುಕ್ತ/ಸಿ.ಓ.ಡಿ/ಎ.ಸಿ.ಬಿ/ಪಾಲಿಕೆ ಅಥವಾ ಮತ್ಯಾವುದೇ ತನಿಖಾ ಸಂಸ್ಥೆಯ ತನಿಖೆಗೆ ಒಳಪಟ್ಟಿರುವುದಿಲ್ಲವೆಂದು ಈ ಮೂಲಕ ಧೃಢೀಕರಿಸಲಾಗಿದೆ ಹಾಗೂ ಸದರಿ ಕಾಮಗಾರಿಯ ಜಾಬ್‌ಕೋಡ್ ಸಂಕೇತ: 004-23-000004 ಅಂದಾಜು ಮೊತ್ತ **ರೂ.5.00** ಲಕ್ಷಗಳಾಗಿದ್ದು, ಸದರಿ ಕಾಮಗಾರಿಯ **ಒಂದನೇ ಹಾಗೂ ಅಂತಿಮ** ಬಿಲ್ಲಿನ ಮೊತ್ತ **ರೂ.4,95,000.00** ಗಳನ್ನು ಪಾವತಿಸಲು ಆನ್‌ಲೈನ್ ಮೂಲಕ ಸಲ್ಲಿಸಲಾಗಿದೆ.

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು (ವಿ)
ಬಿಬಿಎಂಪಿ, ಯಲಹಂಕ ವಲಯ

ಕಾಮಗಾರಿಯ ಬಿಲ್ಲಿಗೆ ಸಂಬಂಧಿಸಿದಂತೆ ಕೆಳಕಂಡ ಅಂಶಗಳುಳ್ಳ ಮಾಹಿತಿ/ವಿವರಗಳೊಂದಿಗೆ ಎಲ್ಲಾ ಅಗತ್ಯ ದಾಖಲೆಗಳನ್ನು ಪರಿಶೀಲಿಸಿ ದೃಢೀಕರಿಸಿ ಆನ್ ಲೈನ್‌ನಲ್ಲಿ ಅಪ್‌ಲೋಡ್ ಮಾಡಲಾಗಿದೆ.

ಕ್ರ. ಸಂ	ಕಡತದಲ್ಲಿ ಪರಿಶೀಲಿಸಬೇಕಿರುವ ದಾಖಲೆಗಳು/ಮಾಹಿತಿಗಳ ವಿವರ	ಕಡತದಲ್ಲಿನ ದಾಖಲೆಗಳು/ಮಾಹಿತಿಗಳು ಲಭ್ಯವಿರುವ ವಿವರ
1	ಮೂಲ ಜಾಬ್ ಕೋಡ್ ಪ್ರಮಾಣ ಪತ್ರ/ Original Jobcode	004-23-000004
2	ಬಿಲ್ಲಿನ ಎಲ್ಲಾ ದಾಖಲಾತಿಗಳಲ್ಲಿನ ಕಾಮಗಾರಿಯ ನಾಮಾಂಕಿತವು ಮೂಲ ಜಾಬ್ ಕೋಡ್ ನಾಮಾಂಕಿತದಂತೆ ಇರುವ ಬಗ್ಗೆ/ Name of work should tally in all documents as per Original Jobcode	**Consultancy Service for Preparation of detailed Project Report (DPR) for the work of** Providing Decorative / Ornamental / Pathway Lights with Poles in Parks and Footpaths and energy efficient street lights, real time street light control switches, control wires, poles ABC cable and other accessories in Ward No.01, 03 and 04
3	ಅಂದಾಜು ಪಟ್ಟಿ (ಅಭಿಯಂತರರ ಸಹಿ ಮತ್ತು ಮೊಹರುಗಳು/ Approved estimate with AS/TS seal	Not Applicable
4	ಅಂದಾಜು ಪಟ್ಟಿ ನಕ್ಷೆ/ಅಳತೆ ಪುಸ್ತಕದ ನಕ್ಷೆ ಒಂದೇಯಾಗಿರುವ ಬಗ್ಗೆ/ Sketch should be same in both estimate and MB	Not Applicable
5	ಆಡಳಿತಾತ್ಮಕ ಮೆಮೋ ಪ್ರತಿ ಮತ್ತು ದಿನಾಂಕ/ Approved AS memo and date	Not Applicable
6	ತಾಂತ್ರಿಕ ಮೆಮೋ ಪ್ರತಿ ಮತ್ತು ದಿನಾಂಕ/ Approved TS memo and date	Not Applicable
7	ಡಿಟಿಎಸ್ ಅನುಮೋದನೆ ಪ್ರತಿ/ Approved DTS copy	Not Applicable
8	ಟೆಂಡರ್ ನೋಟಿಫಿಕೇಷನ್, ಪತ್ರಿಕಾ ಪ್ರಕಟಣೆ, ಜಿಲ್ಲಾ ಬುಲೆಟಿನ್ ಪ್ರತಿಗಳು/ Tender Notification, Paper cutting and State or District bulletin copies	ಲಗತ್ತಿಸಿದೆ
9	ಆನ್‌ಲೈನ್ ಟೆಂಡರ್ ಅನುಮೋದನೆ ಪ್ರತಿ/ Online Tender approval copy	ಲಗತ್ತಿಸಿದೆ
10	ಎಲ್.ಓ.ಎ ಮತ್ತು ಪಿ.ಎಸ್.ಡಿ/ LOA and PSD	
11	ಕರಾರು ಒಪ್ಪಂದ ಪ್ರತಿ/ Agreement copy	ಛಾಪಾ ಕಾಗದ ದಿನಾಂಕ:- 19-05-2022 ಕರಾರು ಒಪ್ಪಂದ ದಿನಾಂಕ:- 25-11-2022
12	ಕಾರ್ಯಾದೇಶ/ Work Order	ದಿನಾಂಕ:- EE(Project)/YnkZone/WO/056/2022-23 Dated: 29-11-2022 ಗುತ್ತಿಗೆದಾರರ ಸಹಿ:- Yes
13	ಷೆಡ್ಯೂಲ್-ಬಿ/ Schedule B	ಕಾ.ಪಾ.ಅ ಸಹಿ :- Yes ಗುತ್ತಿಗೆದಾರರ ಸಹಿ:- Yes
14	ಜಿಯೋ ಟ್ಯಾಗ್ ಛಾಯಾಚಿತ್ರಗಳು/ Geo Tag Photos (BDA)	ಲಗತ್ತಿಸಿದೆ
15	ಆನ್‌ಲೈನ್ ರಸ್ತೆ ವಹಿ/ Approved Online road history	ಅನ್ವಯಿಸುವುದಿಲ್ಲ

16	Standard Tender Documents	ಅನ್ವಯ
17	1. Measurement Book/E-MB shall have following.	YES
	• Name of the Work	**Consultancy Service for Preparation of detailed Project Report (DPR) for the work of** Providing Decorative / Ornamental / Pathway Lights with Poles in Parks and Footpaths and energy efficient street lights, real time street light control switches, control wires, poles ABC cable and other accessories in Ward No.01, 03 and 04
	• Work Order and Date	EE(Project)/YnkZone/WO/056/2022-23 Dated: 29-11-2022
	• Date of Pre-Measurements/ Measurements (RA/Final etc., as the case may be but dates should be after work order)	NO
	• Date of Pre-Measurements/ Measurements dates should Be after work order date.	YES
	• Item wise Measurement (as per standard recording requirements)	NO
	• Check Measurement with date/dates by the concerned AEE/EE as per codal requirements.	YES
	• Completion certificate as the case may be	YES
	• Sketch recorded in the Measurement book (for items/works executed) tallies which sketches as per original Sanctioned estimate.	NO
	• In case of final bills/claims, the agency shall accept in writing as per codal procedure.	NO
	• Divisional accounts officials shall check and verify the arithmetical calculation as required under A code.	YES
18	I. In case of deviation of the quantities-work slip/EIRL during execution :-	NO
	• For deviation in quantity deviation carried out/executed over and above sanction BOQ	NO
	• Chief Engineer Inspection report	NO
	• Approval of EIRL (PWG-195, D Code-1)	NO

	• Acceptance letter by agency to carry out additional items.	NO
	• Supplementary agreement ((D code-1) (195 (8) (9) (10))	NO
19	II. Depending on the quantities variations and amount modified/received estimate with Administrative approval and Technical Sanction details as the case may be.	NO
	• Name of the work.	**Consultancy Service for Preparation of detailed Project Report (DPR) for the work of** Providing Decorative / Ornamental / Pathway Lights with Poles in Parks and Footpaths and energy efficient street lights, real time street light control switches, control wires, poles ABC cable and other accessories in Ward No.01, 03 and 04
	• Work Order No and Date	EE(Project)/YnkZone/WO/056/2022-23 Dated: 29-11-2022
	• Date of Measurements recorded (including Pre-Measurements)	NO
	• Check Measurement date By AEE	NO
	• Acceptance signature of Agency.	NO
	• SBR No with date.	/23-24, Dt:
	• B.R No with date	/23-24, Dt:
	• Quantity of recorded items in contract certificate shall tally with the Measurement book and BOQ.	NO
	• Statutory deductions as per prevailing norms code.	NO
20	III. Other details	
	• Completion certificates duly certified by the competent authority in case of final bills { (D Code-) 185 (d)} { (Form PWG-46-A Code-II)}	YES
	• Penalty in case of delay in completion of works.	NO
	• E O T (Extension of Time)-Accorded if any as per norms.	NO
	• Price adjustment (if the clause included in the tender)	NO
	• Quality Assurance test reports as per MORT & H or other relevant standards. (No of tests reports/results should be on par with the frequency as stipulated in MORT & H or other relevant standards)	Not Applicable in the electrical works

ಲೆಕ್ಕಾಧೀಕ್ಷಕರು (ವಿದ್ಯುತ್)